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SR 3/Belfair Area - Widening and Safety Improvements

Project Information Project Milestones

PIN: 300344D As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton

State Route: SR 3 ‘ Project Definition Complete‘ ‘ Q3 2009 ‘ ‘
Current Status: Construction Legislative Districts: 35 ‘ Preliminary Engineering Start‘ ‘ Q4 2007 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q32012 ‘ ‘
To address traffic congestion, safety and the need for pedestrian facilities from SR 106 to NE ‘ Right of Way Complete ‘ ‘ Q22014 ‘ ‘

Belfair Street, these roadway improvements include the continuation of the existing two-way left i
turn lane from the vicinity of the intersection of SR 3 and Romance Hill Road to the intersection ‘ Contract Advemsement‘ ‘ Q22015 ‘ ‘
of SR 3 and SR 106. Other improvements include pedestrian and bicycle facilities, storm sewer ‘ Operationally Complete ‘ ‘ 042016 ‘ ‘

improvements and mitigation requirements. When complete, this project will relieve congestion
and enhance motorist safety.

’ Project Cost Summary ($ in Thousands)
Contractor 008201 - Miles Resources, LLC DBA Woodworth & Company - $421,868 - 7/5/11

Award Amount: ‘ ‘ Leg. Initial ‘ Current Leg. Current Approved ‘
Project Status Budget Budget Cost
‘ Preliminary Engineering ‘ $0 ‘ $0 ‘ $5,815 ‘
Anticipated Project Benefits ‘ Right of Way ‘ $0 ‘ $0 ‘ $4,100 ‘
‘ Construction ‘ $0 ‘ $0 ‘ $13,129 ‘
\ Total | $0 \ $0 | s23044 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total

Prelim Engineering $0 $5,815 $0 $5,815

Right of Way $0 $4,100 $0 $4,100

Construction $0 $12,722 $406 $13,129

Total $0 $22,638 $406 $23,044

Project Web Site: http://www.wsdot.wa.gov/Projects/SR3/Belfairlmprovements/
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